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Updated projections for d-Au energy 
scan with new intensities

E (GeV) N (10^9)(old) L_week (old) N(10^9)(new) L_week (new)
9.8 d-Au 140*0.9 1.5 nb^-1 200*2.0 4.5 nb^-1

19.5 d-Au 140*1.5 5.0 nb^-1 200*2.0 9.5 nb^-1
31.2 d-Au 140*1.5 11.0 nb^-1 200*2.0 20. nb^-1
100 d-Au 140*1.6 110.0 nb^-1 200*2.0 200. nb^-1

Factor of 3

Factor of 1.9



Setup times

Energy Setup time (old) Setup time (new)

9.8 d-Au 1 day 1 day

19.5 d-Au 0.5 weeks 3 days

31.2 d-Au 0.5 weeks 3 days

100 d-Au 0.5 weeks 2 days



Other Considerations

       
improvement is over-estimated.

2.There is not much buffer even in the current 
schedule in case of big failure.

3.It is possible that the IR2 aperture could limit the 
performance of d-Au run, which is hard to 
quantify. 
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